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The meeting was held at the premises of Bucks New University (BUCKS), in High 
Wycombe, UK, on Thursday September 24th and Friday September 25th. Other than 
the hosting Institution, the partner Roma Tre University (UR3) participated to the 
meeting, represented by Stefano Guarino and Francesca Merola.

The main purpose of the meeting was to discuss the current situation and a few open 
issues related to WP2 and WP3, that BUCKS and UR3 respectively lead, and that 
present many communal aspects.

This meeting was particularly useful to partially compensate for the inability of 
representatives from UR3 to attend to the 11th and 12th consortium meetings, due to 
previous commitments.

The meeting was scheduled according to the following agenda:

Thursday, September 24th, 4pm/6pm: WP2 recap and next steps

Friday, September 25th, 11am/1pm: WP3 recap and next steps
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DAY 1: WP2 recap and next steps.

1. Cyber Security Handbook

The meeting started with an analysis of the current status of the Cyber Security 
Handbook for non-professionals, that is the core contribution of Dev. 2.4.

Both partners agreed that the current version (Version 1, May 2015) is well organized 
and already presents all main features that the handbook is expected to possess: an 
introduction to the importance of securing digital assets; an overview of daily-life 
threats to data; a recap of available tools; a list of suggestions and best practices to 
limit risks; and a brief excursus on industry certifications. However, the handbook 
requires a detailed review, and a few sections still need to be filled out, which must 
be done as soon as possible.

ACTION 1: UR3 will support BUCKS, who is responsible of the completion of the 
handbook, by adding specific material inherent to risk control technologies, security 
policies and training. UR3 will also review the whole document within the beginning of
November.

2. Trainings at ME schools

BUCKS representatives illustrated the outcomes of the already organized trainings at 
ME primary and secondary schools, scheduled as part of Dev. 2.3.

A recap of the courses evaluations metrics, compared with the originally expected 
learning outcomes, showed that the courses obtained the desired result of promoting 
cyber security awareness, and of stimulating the interest of different sectors of the 
Montenegrin population.

The report for Dev. 2.3, although already at a good point, turned out to still need to 
be finalized, in particular by drawing clear and synthetic conclusions of the work 
done.

ACTION 2: UR3 will collaborate with BUCKS by reviewing Dev. 2.3 and proposing a 
draft for the concluding remarks.
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DAY 2: WP3 recap and next steps.

1. Plan for training activities

The partners reviewed the current plan for training activities for WP3, with two main 
objectives: (a) assessing the completeness of the educational range provided, and (b)
understanding what is the best schedule for the courses of WP3, based on 
organizational issues and on the respective prerequisites and learning outcomes of 
each course.

ACTION 3: BUCKS will replace the two courses they are appointed to organize with a 
“Computer Networks & Security – Basics” course for non ICT professionals, and a 
“Designing Security for CISCO Routers and Switchers” for ICT professionals. The first 
course will still be a basic course, but with a scope more focused on computer 
networks infrastructures, protocols and security. The second course, instead of 
generally addressing risk and resilience, will now provide ICT professionals with a very
useful example of how to design security for specific network devices, leveraging on 
the remarkable experience of BUCKS with CISCO. Representatives from BUCKS will 
provide UR3 the syllabus for both courses within the end of October.

ACTION 4: The 3 courses for non ICT professionals will be organized based on the 
availability of the teachers, as they do not require any previous technical knowledge 
of cyber security, and their contents are independent. The courses for ICT 
professionals will be organized according to the following priority:

1. First Responder Intro to Internet

2. Introduction to Network Security

2. Access Control

3. Web Security

4. Network Forensics

4. Information Security Management

4. Designing Security for CISCO Routers and Switcher

where courses with the same priority are considered independent and can be 
organized in any order.
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2. Training for professionals

Finally, BUCKS representatives shared their experience in organizing trainings for 
professionals, in particular concerning CISCO trainings and certificates. The discussion
was very useful to understand how to optimize both the educational and the 
evaluational process. Some of the outcomes of the discussion will be further analyzed
together with other parters in the following months. In particular:

ACTION 5: During the following consortium meeting, it will be discussed the 
possibility to divide each course into 2 or 3 very short and intensive courses (e.g., half
a day), separated by 1 or 2 weeks during which the students can individually study 
the topics covered until then, with the aid of material provided by the teacher. This 
way, the students will have a better understanding of the current topics, and they will
be more prepared for the following ones. Similarly, the exam will take place 1 or 2 
weeks after the end of the course. Even though a similar approach requires additional
travels, previous experiences suggest that it guarantees a better reception of the 
course and a deeper comprehension of the subject, especially for very intensive 
courses.
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PHOTOS
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ATTENDANCE LISTS
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